
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/13/2018

ESTIMATE SUMMARY 16:00:40

CONTID: C20416         ESTIMATE NO: 0003 PROG 2005

PCN: 20416-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285 MP 143.000- 147.963 PERCENT TIME:

PROJECT NO: NHPP2853-003                  

US 285 Nathrop Wildlife Underpass

NAME OF ROAD:  

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,187,651.01 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,510,879.70 NON-PARTICIPATING 441,400.78

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-40,212.68

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,297.02

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

60.00

WORK DAYS

WORK DAYS

30.64%

2,904,404.19

441,400.78

401,188.10

388,891.08

$

$

$

$

46,000.00

1,237,246.82

1,283,246.82

228,845.04

1,512,091.86

-32,806.40

0.00

1,479,285.46

0.00

AMOUNT DUE 1,479,285.46 388,891.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 388,891.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

51.0 TIME ALLOW: 85

ORIG TIME ALLOW: 85

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/12/2018

03/12/2018

05/26/2018

07/06/2017

08/01/2017

08/16/2017

02/12/2018



CONTID: C20416         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20416-BID    ESTIMATE RUN 06/13/2018

PROJECT: NHPP2853-003                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

150,000.001.000

0.00

1.000

L S 

150,000.00000

0010 Removal of Delineator 7.000

0.000

202-00090  
 

140.007.000

0.00

10.000

EACH

20.00000

0015 *Removal of Pavement Marking 1,999.000

0.000

202-00250  
 

1,499.251,999.000

0.00

26,000.000

SF  

0.75000

0020 Removal of Ground Sign 1.000

0.000

202-00810  
 

100.001.000

0.00

10.000

EACH

100.00000

0025 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

20,654.000

LF  

0.45000

0030 *Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

10.000

EACH

150.00000

0035 *Removal of Guardrail Type 3 1,642.000

0.000

202-01130  
 

5,747.001,642.000

0.00

1,650.000

LF  

3.50000

0040 *Removal of End Anchorage 2.000

0.000

202-01300  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0045 Removal of Cattle Guard 0.000

0.000

202-01400  
 

0.000.000

0.00

2.000

EACH

2,500.00000

0050 Unclassified Excavation (Complete In Place) 1,130.000

1,141.000

203-00010  
 

38,607.002,271.000

19,397.00

2,800.000

CY  

17.00000

0055 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

30.00000
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PCN: 20416-BID    ESTIMATE RUN 06/13/2018

PROJECT: NHPP2853-003                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

39.000

HOUR

110.00000

0065 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

175.00000

0070 Hydraulic Excavator 10.000

2.000

203-01565  
 

2,100.0012.000

350.00

68.000

HOUR

175.00000

0075 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

59.000

HOUR

120.00000

0080 Front End Loader (Rubber Tire) 29.000

2.000

203-01590  
 

3,875.0031.000

250.00

106.000

HOUR

125.00000

0085 Combination Loader 20.500

6.000

203-01594  
 

2,517.5026.500

570.00

80.000

HOUR

95.00000

0090 Potholing 8.000

17.000

203-01597  
 

6,250.0025.000

4,250.00

80.000

HOUR

250.00000

0095 Sweeping (With Pickup Broom) 10.000

0.000

203-01622  
 

2,000.0010.000

0.00

30.000

HOUR

200.00000

0100 Laborer 0.000

16.000

203-02330  
 

560.0016.000

560.00

88.000

HOUR

35.00000

0105 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

0.000

CY  

17.00000

0110 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

637.000

CY  

5.50000
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PCN: 20416-BID    ESTIMATE RUN 06/13/2018

PROJECT: NHPP2853-003                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Stockpile Topsoil 321.000

0.000

207-00210  
 

1,123.50321.000

0.00

637.000

CY  

3.50000

0120 Erosion Log Type 1 (12 Inch) 2,629.000

260.000

208-00002  
 

14,445.002,889.000

1,300.00

3,500.000

LF  

5.00000

0125 Silt Fence 222.000

0.000

208-00020  
 

444.00222.000

0.00

300.000

LF  

2.00000

0130 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0135 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0140 Removal and Disposal of Sediment (Labor) 0.000

7.000

208-00103  
 

245.007.000

245.00

40.000

HOUR

35.00000

0145 Removal and Disposal of Sediment (Equipment) 0.000

1.000

208-00105  
 

95.001.000

95.00

20.000

HOUR

95.00000

0150 Erosion Control Management 8.000

4.000

208-00207  
 

420.0012.000

140.00

30.000

DAY 

35.00000

0155 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

6.000

EACH

200.00000

0160 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

4.070

ACRE

1,300.00000

0165 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

4.070

ACRE

4,600.00000
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PCN: 20416-BID    ESTIMATE RUN 06/13/2018

PROJECT: NHPP2853-003                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

4.070

ACRE

1,000.00000

0175 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,014.000

LB  

3.20000

0180 Geocell Cellular Confinement System 0.000

0.000

216-00070  
 

0.000.000

0.00

79.000

SY  

50.00000

0185 Soil Retention Blanket (Straw-Coconut) (Biodegr adable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

4,000.000

SY  

2.25000

0190 Aggregate Base Course (Class 2) 1,336.720

0.000

304-02000  
 

21,387.521,336.720

0.00

2,691.720

TON 

16.00000

0195 Aggregate Base Course (Class 6) 89.010

565.010

304-06000  
 

15,042.46654.020

12,995.23

1,200.000

TON 

23.00000

0200 Aggregate Base Course (Special) 0.000

136.380

304-09014  
 

4,773.30136.380

4,773.30

222.000

TON 

35.00000

0205 Hot Mix Asphalt (Patching) (Asphalt) 221.510

483.050

403-00720  
 

98,638.40704.560

67,627.00

2,850.000

TON 

140.00000

0210 *Cover Coat Material (Type I) 0.000

0.000

409-01015  
 

0.000.000

0.00

134,235.000

SY  

1.15000

0215 *Cover Coat Material (Type II) 0.000

0.000

409-02015  
 

0.000.000

0.00

134,235.000

SY  

1.25000

0220 *Emulsified Asphalt (CRS-2P) 0.000

0.000

411-10216  
 

0.000.000

0.00

136,920.000

GAL 

2.30000
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PCN: 20416-BID    ESTIMATE RUN 06/13/2018

PROJECT: NHPP2853-003                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

150.000

SY  

10.00000

0230 Geotextile (Weed Barrier) 0.000

0.000

420-00200  
 

0.000.000

0.00

79.000

SY  

10.00000

0235 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MG S) (12 
in. block)(7 ft. Posts)

0.000

0.000

606-00301  
 

0.000.000

0.00

2,088.000

LF  

28.00000

0240 *End Anchorage Type 3K (31 in. MGS) 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,800.00000

0245 *End Anchorage (Flared) (31 in. MGS) (SRT) 0.000

0.000

606-02005  
 

0.000.000

0.00

3.000

EACH

2,400.00000

0250 *Line Post 0.000

0.000

607-00000  
 

0.000.000

0.00

70.000

EACH

35.00000

0255 *End Post 17.000

4.000

607-00005  
 

16,800.0021.000

3,200.00

80.000

EACH

800.00000

0260 *Corner and Line Brace Post 34.750

33.250

607-00010  
 

54,400.0068.000

26,600.00

105.000

EACH

800.00000

0265 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

330.000

LF  

21.00000

0270 *Fence Deer 3,074.000

3,908.000

607-11350  
 

66,329.006,982.000

37,126.00

28,000.000

LF  

9.50000

0270 MATERIAL ALLOWANCE Prime Source - Wire 17,224.755

-3,907.720

16,025.7213,317.035

-4,702.55LF  

1.20340
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PCN: 20416-BID    ESTIMATE RUN

PROJECT: NHPP2853-003                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0270 MATERIAL ALLOWANCE Western Wood - Posts 17,223.592

-3,907.453

30,067.8413,316.139

-8,823.03LF  

2.25800

0275 Fence (Plastic) 343.000

0.000

607-11525  
 

857.50343.000

0.00

400.000

LF  

2.50000

0280 *Fence Chain Link (48 Inch) 0.000

0.000

607-53148  
 

0.000.000

0.00

230.000

LF  

26.00000

0285 *Game Ramp 3.500

0.500

607-60002  
 

30,000.004.000

3,750.00

13.000

EACH

7,500.00000

0290 *5 Foot Gate Walk 0.000

0.000

607-60005  
 

0.000.000

0.00

12.000

EACH

1,200.00000

0295 *16 Foot Gate Double (Chain Link) 0.000

0.000

607-60266  
 

0.000.000

0.00

6.000

EACH

2,600.00000

0300 16 Foot Deer Guard 0.000

1.000

611-00017  
 

27,500.001.000

27,500.00

5.000

EACH

27,500.00000

0300 MATERIAL ALLOWANCE 16 Ft Grid and Wings 5.000

-1.000

44,609.764.000

-11,152.44EACH

11,152.44000

0305 24 Foot Deer Guard 0.000

1.000

611-00025  
 

35,000.001.000

35,000.00

7.000

EACH

35,000.00000

0305 MATERIAL ALLOWANCE 24' Grid and Wings 7.000

-1.000

93,207.966.000

-15,534.66EACH

15,534.66000

0310 35 Foot Deer Guard 0.000

0.000

611-00037  
 

0.000.000

0.00

2.000

EACH

50,000.00000
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PCN: 20416-BID    ESTIMATE RUN

PROJECT: NHPP2853-003                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0310 MATERIAL ALLOWANCE 35' Grid and wings 2.000

0.000

44,933.762.000

0.00EACH

22,466.88000

0315 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

6.000

EACH

100.00000

0320 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

4.000

EACH

100.00000

0325 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

13.000

SF  

20.00000

0330 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

144.000

SF  

19.00000

0335 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

24.000

LF  

20.00000

0340 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

4.000

EACH

100.00000

0345 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 0.000

0.000

614-01575  
 

0.000.000

0.00

168.000

LF  

15.00000

0350 *Steel Sign Support (2-1/2 Inch Round NP-40)(Sl ipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

14.000

EACH

240.00000

0355 *Construction Surveying 0.370

0.000

625-00000  
 

27,750.000.370

0.00

1.000

L S 

75,000.00000

0360 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

30.000

HOUR

130.00000
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PCN: 20416-BID    ESTIMATE RUN 06/13/2018

PROJECT: NHPP2853-003                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *Mobilization 0.452

0.090

626-00000  
 

189,700.000.542

31,500.00

1.000

L S 

350,000.00000

0370 *Public Information Services (Tier IV) 0.400

0.200

626-01104  
 

3,000.000.600

1,000.00

1.000

L S 

5,000.00000

0375 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

1,287.000

GAL 

26.00000

0380 Pavement Marking Paint (High Build) (Temporary) 33.600

0.000

627-00013  
 

907.2033.600

0.00

1,150.000

GAL 

27.00000

0385 *Raised Flexible Pavement Marker (Temporary) 0.000

0.000

627-00032  
 

0.000.000

0.00

3,600.000

EACH

5.00000

0390 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

1,140.000

SF  

13.00000

0395 *Flagging 616.000

428.750

630-00000  
 

24,029.251,044.750

9,861.25

4,400.000

HOUR

23.00000

0400 *Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

240.000

HOUR

53.00000

0405 *Traffic Control Inspection 14.000

8.000

630-00007  
 

2,860.0022.000

1,040.00

39.000

DAY 

130.00000

0410 *Traffic Control Management 34.000

20.000

630-00012  
 

32,940.0054.000

12,200.00

110.000

DAY 

610.00000

0415 *Barricade (Type 3 M-A) (Temporary) 1.000

1.500

630-80335  
 

250.002.500

150.00

12.000

EACH

100.00000
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PCN: 20416-BID    ESTIMATE RUN 06/13/2018

PROJECT: NHPP2853-003                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *Construction Traffic Sign (Panel Size A) 6.000

0.000

630-80341  
 

60.006.000

0.00

15.000

EACH

10.00000

0425 *Construction Traffic Sign (Panel Size B) 21.500

1.000

630-80342  
 

1,125.0022.500

50.00

50.000

EACH

50.00000

0430 *Construction Traffic Sign (Special) 16.000

0.000

630-80344  
 

320.0016.000

0.00

52.500

SF  

20.00000

0435 *Advance Warning Flashing or Sequencing Arrow P anel (B
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

0.000

EACH

530.00000

0440 *Portable Message Sign Panel 144.000

84.000

630-80359  
 

4,560.00228.000

1,680.00

555.000

DAY 

20.00000

0445 *Drum Channelizing Device 50.000

0.000

630-80360  
 

500.0050.000

0.00

100.000

EACH

10.00000

0450 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

40.00000

0455 Concrete Barrier (Temporary) 372.000

0.000

630-80370  
 

13,020.00372.000

0.00

750.000

LF  

35.00000

0460 *Traffic Cone 40.000

0.000

630-80380  
 

80.0040.000

0.00

800.000

EACH

2.00000

0465 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

1.000

DAY 

2,000.00000

0470 *Impact Attenuator (Temporary) 4 EACH by the DA Y 19.250

14.000

630-85011  
 

2,493.7533.250

1,050.00

120.000

DAY 

75.00000
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PCN: 20416-BID    ESTIMATE RUN 06/13/2018

PROJECT: NHPP2853-003                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *Traffic Signal (Temporary) 0.000

0.000

630-86801  
 

0.000.000

0.00

0.000

L S 

20,000.00000

0480 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

211,068.790

F A 

1.00000

0485 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0490 F/A Fuel Cost Adjustment 733.190

0.000

700-70016  
 

733.19733.190

0.00

1,984.000

F A 

1.00000

0495 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,560.000

F A 

1.00000

0500 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70034  
 

0.000.000

0.00

3,500.000

F A 

1.00000

0505 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0510 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,369.600

F A 

1.00000

CAT 1,142,069.86264,047.103,644,472.01CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE J-12-BA 

0515 Structure Excavation 2,243.000

273.000

206-00000  
 

42,772.002,516.000

4,641.00

4,005.000

CY  

17.00000

0520 Structure Backfill (Class 1) 0.000

829.000

206-00100  
 

41,450.00829.000

41,450.00

1,629.000

CY  

50.00000
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PCN: 20416-BID    ESTIMATE RUN 06/13/2018

PROJECT: NHPP2853-003                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:40

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE J-12-BA 

0525 Mechanical Reinforcement of Soil 0.000

351.000

206-00360  
 

10,530.00351.000

10,530.00

658.000

CY  

30.00000

0530 *Shoring 0.650

0.300

206-01750  
 

118,750.000.950

37,500.00

1.000

L S 

125,000.00000

0535 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

448.000

SY  

20.00000

0540 Wire Mesh Facing 0.000

626.000

504-05000  
 

23,162.00626.000

23,162.00

1,212.000

SF  

37.00000

0545 Structural Plate Arch (Special) 45.000

0.000

510-20100  
 

67,500.0045.000

0.00

69.000

LF  

1,500.00000

0550 Concrete Class D 0.000

11.000

601-03000  
 

10,450.0011.000

10,450.00

36.000

CY  

950.00000

0555 Reinforcing Steel 0.000

890.000

602-00000  
 

1,068.00890.000

1,068.00

2,000.000

LB  

1.20000

0560 4 Inch Perforated Pipe Underdrain 0.000

139.000

605-00040  
 

8,340.00139.000

8,340.00

150.000

LF  

60.00000

CAT 324,022.00137,141.00497,179.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0565 Field Office (Class 2) 1.000

0.000

620-00002  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0570 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000
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PCN: 20416-BID    ESTIMATE RUN 06/13/2018

PROJECT: NHPP2853-003                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:00:40

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0575 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 46,000.000.0046,000.00CURRENT AMT0400 $ $ $

$ 1,512,091.86401,188.10$4,187,651.01$CURRENT AMTPROJECT TOTAL


